WATERFRONT PROGRAM

PROGRESS REPORT
Q2 2018 (April - June)
Highlights from Q2 2018
•

Underground utilities for water, electrical and
storm drains were installed upland of
Pier 62, readying the area for future waterfront
construction.

•

Began first phase of early utility relocation work
in advance of viaduct demolition.

•

Awarded the contract for the Harborscape
Building demolition in order to prepare for the
construction of the new Alaskan Way roadway.

•

Continued wayfinding improvements along
the waterfront during construction, including
repainting the multi-use path on the east side of
Alaskan Way.

•

Completed 100% design plans, specifications and
cost estimate for the Main Corridor project and
distributed the documents for review.

•

Completed the Overlook Walk (OLW) 30%
design and cost estimate.

•

Published Local Improvement District
(LID) Special Benefit Study and preliminary
assessment information and coordinated with
City agencies to prepare for the LID legislative
process and public hearing.

•

Crews installed the wall of a new vault as part of utilities relocation work.

Provided over 35 briefings to stakeholders with
outreach focused on the Pier 62 Rebuild, the LID,
Pike Pine Renaissance: Act One, and waterfront
construction sequencing.
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Waterfront construction progress in Q2
PUBLIC PIERS

•

Exceeded planned schedule for overall project work during
Q3 due to faster than anticipated progress.

•

Coordinated with Pier 62 Rebuild Project contractor to
advance construction, including stormwater infrastructure
work and underground utility work upland of Pier 62 to
prepare the area for future waterfront construction.

•

Construction began on a public sidewalk through the work
zone to provide access from the historic piers to the North
Waterfront.

EARLY UTILITY WORK

•

Began first phase of early utility relocations work in advance
of viaduct removal.

Crews inspected Pier 63 during low tide in June.

Crews used a site vacuum truck to search for and expose
existing underground utilities.

20102014

2015

2016

2017

2018

2019

2020

2021

2022

2023

Pier 62 Rebuild
PIER 62
OPENS

Early Utility Work
Utilities relocations
Q2

CONSTRUCTION

2

MAIN CORRIDOR

•

Advertised the contract for the Harborscape Building
demolition in order to prepare for the construction of the
new Alaskan Way roadway. Awarded contract to Dickson
Company at the end of Q2 2018 and began planning for
demolition to take place in Q3 2018.

•

Managed reinstallation of the historical Washington Street
Boat Landing Pergola, including off-site window restoration.

•

Coordinated with the Seattle Department of Construction
and Inspections (SDCI) to plan and host a public meeting
on 6/28 on the Major Public Projects Construction Noise
Variance for future construction work on the Overlook
Walk and the bridge over the railroad between Pike and
Blanchard streets on Alaskan Way and Elliott Ave.

CONSTRUCTION SEQUENCING/EXPERIENCE

•

Provided notifications to waterfront businesses and owners
to minimize utility work construction impacts to their
operations.

•

Continued to coordinate with the Seattle Department
of Transportation (SDOT) Project Construction and
Coordination Office and the Project Coordination Group
focused on optimizing Central Waterfront construction
sequencing.

•

The newly repainted multi-use path on Alaskan Way
helps users navigate the waterfront during construction.

Managed ongoing outreach regarding future construction
sequencing and impacts, including:
•

Coordinated with agency partners to hold regular
meetings about current and upcoming construction
and viaduct demolition activities, and to gather
feedback from key stakeholders on access and
operations needs.

•

Provided weekly construction updates to
stakeholders via e-newsletter with 508 subscribers
and social media with 9,800 followers across three
platforms.

•

Updated the new construction webpage on
Waterfront Seattle website that attracted over 2,000
unique views in Q2 2018.

•

Managed WaterfrontConstruction.org, an online resource
for the public with information about current and future
central waterfront area construction planned by many
agencies between 2018 – 2023.

•

Continued wayfinding improvements along the waterfront
during construction, including repainting the multi-use path
on the east side of Alaskan Way.
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Waterfront Program progress in Q2
MAIN CORRIDOR DESIGN

Budget Snapshot

•

Overall budget

Completed 100% Main Corridor design plans and
coordinated project review with Seattle Public Utilities
(SPU), Seattle City Light (SCL) and Seattle Parks and
Recreation to prepare for bid advertisement in Q4 2018.

Expenditures to date
$87.7M

•

Coordinated project permitting to stay aligned with
construction schedules.

Q2 2018 Budget

•

Provided final briefings to the Architectural Review
Committee on 4/11 and to the Pioneer Square Preservation
Board on 4/18, and received Certificate of Approval for Main
Corridor project.

Actual Expenditures in Q2
$7.0M

•

Completed 30% design for Marion Street Pedestrian Bridge
Replacement Project – Alaskan Way to Western Ave and
circulated plans for review.

•

Coordinated with Washington State Department of
Transportation (WSDOT) and Washington State Ferries
(WSF) to advance the temporary Marion Street Pedestrian
Bridge that will be constructed as part of Alaskan Way
Viaduct removal.

•

Managed negotiations with property owners regarding
Temporary Construction Easements needed for Main
Corridor construction.

•

Advanced utility design and private utility work with SCL and
SPU, including:

•

$355.5M

•

Continued design-cost agreement negotiations with
participating telecommunication firms.

•

Developed future water and power services design
for the Promenade, Main Corridor and kiosks.

Coordinated with the WSDOT and the SDOT Street Use
division to relocate utilities for the Alaskan Way Viaduct
Demolition/Battery Street Tunnel Decommissioning/North
Surface Street project.
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Planned Expenditures in Q2
$6.8M

The quarterly spending and ‘Expenditures to date’ figures are
based on total project spending, rather than the spending by
Capital Improvement Program (CIP) project, and therefore may
differ slightly from expenditure figures shown elsewhere.

Schedule
The Main Corridor is a primary focus for design and engineering in 2018, with construction currently anticipated to occur
between 2019 - 2023.
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*Marion Street Bridge is a joint project between City and State. Bridge footings will be installed as part of the Main
Corridor project starting construction in 2019. However, actual bridge construction will likely not start until 2021,
dependent upon coordination with Colman Dock Replacement Project construction schedule.
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OVERLOOK WALK AND EAST-WEST CONNECTIONS

Budget Snapshot

•

Overall budget

•

•

•

Completed the Overlook Walk (OLW) 30% design and cost
estimates in May.

$172.6M

Presented the OLW 30% design to the Seattle Design
Commission (SDC) in coordination with Seattle Aquarium’s
presentation of Ocean Pavilion 30% design, and received
approval in April for both projects to move to the next phase of
design.

Expenditures to date
$11.0M

Received approval from the Washington State Capital Projects
Advisory Review Board (CPARB) to utilize the General
Contractor/Construction Manager contract delivery method for
the Overlook Walk project, and began the process to bring in a
contractor early in the process to advise on constructability of
the project.

Actual Expenditures in Q2
$1.0M

Q2 2018 Budget
Planned Expenditures in Q2
$0.8M

The quarterly spending and ‘Expenditures to date’
figures are based on total project spending, rather
than the spending by Capital Improvement Program
(CIP) project, and therefore may differ slightly from
expenditure figures shown elsewhere.

Published a Request for Qualifications solicitation seeking a
consultant design and engineering team for the Pioneer Square
Pedestrian Improvements Project.

Schedule
Overlook Walk and the East-West Connections design work will continue in 2018, with construction currently
anticipated between 2019 - 2022.
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DESIGN
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PUBLIC PIERS

Budget Snapshot

•

Overall budget

•

Pier 62 progress updates are listed under Construction on
page 2.
Design work on Waterfront Park is expected to resume in
early 2019.

$96.5M

Expenditures to date
$7.7M

Q2 2018 Budget
Planned Expenditures in Q2
$3.7M
Actual Expenditures in Q2
$1.6M
The quarterly spending and ‘Expenditures to date’
figures are based on total project spending, rather
than the spending by Capital Improvement Program
(CIP) project, and therefore may differ slightly from
expenditure figures shown elsewhere.

Schedule
Construction work on the Waterfront Park project is currently anticipated to begin Q3 2021.
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Programmatic activities in Q2
ENVIRONMENTAL REVIEW

PUBLIC ENGAGEMENT

•

•

Advanced Shoreline Substantial Development Permit
for Main Corridor construction.

CITY/WSDOT FUNDING AGREEMENT

•

Worked with WSDOT on amending funding
agreement to cover additional scope required for the
Main Corridor project.

Provided outreach focused on Pier 62 Rebuild, the
LID, Pike Pine Renaissance: Act One, and waterfront
construction sequencing by hosting over 35 briefings to
stakeholders, including:
•

Briefings to the Commission for People with
disAbilities in April to provide an overview of
engagement with the disabilities community
over the past four years and discuss the
incorporation of accessibility design feedback
into the Main Corridor 100% design.

•

Presentation and tour to Salish Sea conference
attendees.

•

Presentation on waterfront construction,
emergency management and safety to the
Korea Land and Housing Corporation delegation
in coordination with WSDOT and the Office of
Emergency Management.

LOCAL IMPROVEMENT DISTRICT (LID)

•

Published an online property search tool in April 2018
with Draft Special Benefit and Preliminary Assessment
information, and provided.

•

Continued to coordinate with Finance and
Administrative Services (FAS), Treasurer’s Office,
Council staff and the City Clerk to prepare for the LID
legislative process.

•

Provided briefings on the Resolution of Intent to Form
the LID to City Council, ultimately leading to unanimous
Council approval of the resolution in May.

•

Coordinated with the Seattle Public Hearing Examiner,
FAS and the City Clerk’s office regarding the multi-day
public hearing on the Resolution of Intent to Form the
LID, scheduled to occur in Q3 2018.

•

Managed stakeholder outreach and
communications, including:
•

Continued to provide briefings to key
stakeholders and property owners.

•

Sent regular email updates to property owners
to provide information about the formation
process and public engagement opportunities.

•

Continued to provide updated resources and
information on the LID webpage which received
over 7,800 unique page views in Q2 2018.

•

Managed responses to over 400
communications in Q2 2018.

WATERFRONT OPERATIONS/MAINTENANCE
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•

Continued to meet with Friends of Waterfront Seattle
(Friends), Seattle Parks and Recreation, the Central
Budget Office, City Central Staff, and the Pike Place
Market PDA to advance legislation for management of
Waterfront public spaces, planned to be submitted to
City Council in early Q3 2018.

•

Advanced discussions with Friends and Pike Place
Market PDA for the Overlook Walk, with the goal
of executing an MOU timed with the completion of
Overlook Walk 60% design milestone, anticipated for
spring 2019.

