



## **OFFICE OF THE WATERFRONT**

October 7, 2015

ALASKAN WAY VIADUCT REPLACEMENT PROGRAM  
STAKEHOLDER GROUP

# PRIORITIES THROUGH YE 2015



## ENVIRONMENTAL

- DEIS comment response, FEIS technical work

## DESIGN

- 60% design comment response
- Lenora Street Bridge retrofit, Marion Street Bridge replacement, Washington Street Boat Landing, utility design
- Programmatic studies with WSDOT:
  - Recommendations from Practical Design workshop
  - Construction sequencing/phasing
- Consultant team for Pike/Pine corridor concept design (1st Ave to Convention Center)

## OPERATIONS AND MAINTENANCE PLAN

- Draft maintenance report
- O&M budget

# 2016 WORK PLAN PRIORITIES



## DESIGN

- Develop updated 60% Design package
  - Advance to 60% design for Lenora Street Bridge, Marion Street Bridge Replacement
  - Workshops on Construction Sequencing and Contracting Method
  - Incorporate recommendations from Practical Design workshop
  - Update 30% plans for Overlook Walk

## ENVIRONMENTAL

- Complete Final EIS

## FUNDING

- Conduct Cost Estimation and Validation Process (CEVP) on 60% design
- Negotiate funding agreement with WSDOT for final design, construction

## OPERATIONS AND MAINTENANCE

- Develop recommendations for management entity, building on maintenance plan
- Strategies for human services, small business development

# SCHEDULE

